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CARIBOU POLICE STATION - PROBABLE COST ANALYSIS 3/14/2025
Area ftz 10,976

BUILDING CONSTRUCTION COSTS (HARD COSTS)

This section is based on current Q1, 2025 Data Utilizing Historical Data, Adjusted For Time and Location, and is not based upon a detailed
quantification of materials. It does not take into account economic risk factors such as unforeseen supply chain shortages, tariffs, or

other similar factors that are outside of the control of the design team.

Division Description Price Per ft: Cost
0100000 General Conditions $11.36 $124,632.48
0300000 Concrete $24.15 $265,051.74
0400000 Masonry $102.39 $1,123,784.39
0500000 Metals $28.52 $312,997.26
0600000 Woods, Plastics & Composites $18.93 $207,796.76
0700000 Thermal & Moisture Protection $39.26 $430,893.43
0800000 Openings $45.73 $501,913.26
0900000 Finishes $42.70 $468,709.19
1000000 Specialities $12.87 $141,280.09
1100000 Equipment $5.53 $60,654.47
1200000 Furnishings $3.79 $41,544.16
1300000 Special Construction $0.00 $0.00
1400000 Conveying Equipment $0.00 $0.00
2100000 Sprinkler $7.57 $83,088.32
2200000 Plumbing $40.62 $445,867.82
2300000 Mechanical $104.27 $1,144,509.81
2600000 Electrical $118.93 $1,305,375.97
2700000 Communications $46.29 $508,044.08
2800000 Electronic Safety & Security $17.92 $196,728.73
3100000 Earthwork $26.27 $288,316.47
3200000 Exterior Improvements $31.81 $349,131.10
3300000 Utilities $28.14 $308,819.62

ANTICIPATED BASE BID COSTS $757.03 $8,309,139.17

SOFT COSTS

Owner Contingency 5% $415,456.96

Bonds and Insurance 2% $166,182.78

Architecture & Engineering Lump Sum $629,000.00

A/E Reimbursable Expenses Quoted $5,250.00

Traffic/Survey Quoted $7,000.00

Geotechniacl Investigations Quoted $31,900.00

Special Inspections Quoted $2,000.00

Construction Testing Quoted $2,000.00

Commissioning Quoted $20,000.00

Clerk of The Works Allow $175,000.00

Furniture, Fixtures & Equipment 5% $415,456.96

ANTICIPATED TOTAL SOFT COSTS $170.30 $1,869,246.70

ESTIMATED TOTAL PROJECT COSTS $927.33 $10,178,385.87

ESTIMATE OF POTENTIAL DEDUCT ALTERNATES

Alternate 1 Dispose of Debris On-Site $ (25,000.00)
Alternate 4 Provide Standard Glazing In Lieu of Ballistic Glass $ (62,000.00)
Alternate 5 Provide Painted CMU In Liue of Ground Face $ (103,400.00)
Alternate 6 Composite Ceiling In Lieu of Security Ceiling $ (25,000.00)
Alternate 7 Provide Sealed Concrete In Lieu of Resinous Epoxy Flooring - Tile Shower Room Floors  $ (54,600.00)
Total Deduct Alternate Value $ (270,000.00)
TOTAL PROJECT COSTS W/ DEDUCT ALTERNATES $902.73 $9,908,385.87
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