

DRAFT AIA® Document G802® – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
New Caribou Police Facility

AGREEMENT INFORMATION:
Date: January 30, 2023

AMENDMENT INFORMATION:
Amendment Number: 001
Date: November 15, 2024

OWNER: *(name and address)*
City of Caribou
25 High Street, Caribou, ME 04736

ARCHITECT: *(name and address)*
Ames Associates dba Artifex AE
175 Exchange St., Bangor, ME 04401

The Owner and Architect amend the Agreement as follows:

Based on changes to building size, location on site, change to Owner's Representative, we extend the term of the contract through 2025.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:
additional \$2,800 to contract amount of \$629,000 for a total fee of \$631,800.

Schedule Adjustment:
Completion of Construction documents by 31 March, 2025.

SIGNATURES:

Artifex AE
ARCHITECT *(Firm name)*

City of Caribou
OWNER *(Firm name)*

SIGNATURE
Ellen Angel, Principal Architect
PRINTED NAME AND TITLE
November 15, 2024
DATE

SIGNATURE
Penny Thompson, Caribou City Manager
PRINTED NAME AND TITLE
DATE