

# AIA® Document G802® 2017

## Amendment to the Professional Services Agreement

**PROJECT:** (name and address)  
New Caribou Police Facility

**AGREEMENT INFORMATION:**  
Date: January 30, 2023

**AMENDMENT INFORMATION:**  
Amendment number: 001  
Date: November 15, 2024

**OWNER:** (name and address)  
City of Caribou  
25 High Street, Caribou, ME 04736

**ARCHITECT:** (name and address)  
Ames Associates dba Artifex AE  
175 Exchange St., Bangor, ME 04401

The Owner and Architect amend the Agreement as follows:

Based on changes to building size, location on site, change to Owner's Representative, we extend the term of the contract through 2025.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

additional \$2,800 to contract amount of \$629,000 for a total fee of \$631,800.

Schedule Adjustment:

Construction Documents package to Building Committee 15 March, 2025.



**SIGNATURES:**

Artifex AE  
**ARCHITECT** (Firm name)

City of Caribou  
**OWNER** (Firm name)

**SIGNATURE**

Ellen Angel, Principal Architect  
**PRINTED NAME AND TITLE**

January 10, 2025  
**DATE**



**SIGNATURE**  
Penny Thompson, Caribou City  
**Manager**

**PRINTED NAME AND TITLE**

**DATE** January 10, 2025