

Project Name	Date of Meeting
WIN 27278.00	Sept. 4, 2025
Aroostook River Bridge Rehabilitation	
	Location
	Teams
Purpose of Meeting	Time
Project Coordination Meeting	8:30 a.m. – 10:00 a.m.

MEETING AGENDA

The purpose of this meeting is to discuss the preliminary engineering done thus far on the Aroostook River Bridge, gather information on future potential impacts to traffic during construction in 2027, and begin thinking about how to address them.

1. Summary of project location and existing conditions
2. Project goals
3. Rehabilitation
 - a. Bridge Deck Replacement
 - b. Truss Repairs
 - c. Truss Strengthening
4. Traffic Management Options that were Investigated
 - a. Alternative 1: On-site detour with temporary bridge
 - b. Alternative 2: Staged construction with alternating traffic
 - c. Alternative 3: Off-site detour with bridge closure
 - d. Alternative 4: Combination of off-site detour with bridge closure and alternating traffic
 - e. Detour routes – Some period of closure required
5. Project Schedule
6. Other